

**LYNDEBOROUGH BOARD OF SELECTMEN
MEETING MINUTES**

September 27, 2016

10:00 am, Center Hall

Members Present: Chairman Mayhew, Selectman Schultz, Selectman Fred Douglas

Absent: None

Staff Present: Town Administrator Russ Boland, Mark Chase

Public Present: Jeff Madon, North Point Engineering

Media Present:

Recorder: Russ Boland

The meeting was called to order at 10:00 am.

Chairman Mayhew opened the meeting and asked Jeff Madon to review the progress made on the Mountain Road project.

Jeff Madon opened by reviewing the plan developed by North Point Engineering for work to be performed by the Lyndeborough Highway Department. Mark Chase and Jeff Madon reviewed ditching, rip rap placement, fabric application and stabilization of slopes.

Jeff Madon stated Advanced Paving will begin to work on their sections tomorrow. Continental Paving will begin the binder work on the remainder of the project within three weeks.

The Board thanked Jeff Madon and Mark Chase for the work accomplished in the last two days.

Vote: Motion by Selectman Schultz, seconded by Selectman Douglas to adjourn at 11:05 am. Passed 3-0

The signatures below are for the September 27, 2016, Selectman's meeting:

Lee Mayhew

09/27/2016

Chairman

Selectman Douglas

Selectman Mark Schultz

APPROVED BY THE BOARD OF SELECTMEN ON OCTOBER 19, 2016